Considering 6 months extension of contract
Updated deadlines for papers to be delivered:  

	MONTH
	INSTITUTE
	WORK PACKAGE
	PAPER

	April 2004
	DIW
	2
	1 main working paper presenting a synthesis

	June 2004
	CPB
	4
	1 main working paper presenting a synthesis of the findings and the projections

	June 2004
	NIESR
	5
	1 main working paper presenting a synthesis of the findings and the projections of the NIESR simulations

	June 2004
	CEPII
	5
	1 main working paper presenting the findings of the simulations undertaken by CEPII

	June 2004
	CEPS 
	6
	1 working paper presenting a synthesis of the findings and conclusions of the research undertaken within the framework of WP1, 2 and 3

	September 2004
	CEPS
	5
	1 paper presenting a synthesis and comparison of the two studies in WP5

	October 2004
	CPB

DIW
	4
	1 occasional paper presenting the synthesis of this research and a discussion of the policy implications of this work

	December 2004
	NIESR


	5
	1 occasional paper or book presenting the three contributions to WP5 and the proceedings of the final workshop 

	December 2004
	CEPS
	6
	1 occasional paper presenting the overall policy conclusions emerging from the project

	Beginning 2005 
	CEPS
	6
	1 book with conference proceedings and the main working papers summarising the findings and conclusions of the different work packages


Updated calendar of future workshops:

	MONTH
	DATE
	ORGANISING INSTITUTE
	LOCATION
	WORK PACKAGE

	28
	1-2 April 2004
	DIW
	Berlin
	Workshop for WP4 & WP5

	34
	June or September 2004
	CEPII

NIESR
	Paris
	Final workshop for 
WP4 & WP 5

	35
	November 2004
	CEPS
	Brussels
	AGIR Final conference 
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